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PERFORMANCE TIME WORKSHEET FOR EWP LEVEES OR DITCH CLEANOUT

Job No. Type of Work
By Date Checked Date
No. of 10 hour days per week Site is located in , Missouri.
YEAR:
| 2
g1z |a_|ag|g (A |25 |2 |2z 2

z | 5| SE|2E 22 53|22 |2 25|52

S |g|sz|23|2dlcg 2228522828 Es COMMENTS
JAN | 31

FEB | 28

MAR | 31

APR | 30

MAY | 31

JUNE | 30

JuLy | 31

AUG | 31

SEPT | 30

oct |31

Nov | 30

DEC | 31

Probable date, Notice to Proceed

Probable date, Construction to Begin

Working Days Allowed for Performance

Calendar Days Allowed for move-in

Total Number Calendar Days allowed in Contract

Probable date, Construction to end
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PERFORMANCE TIME WORKSHEET

CENTRAL & NORTH MISSOURI | CENTRAL & NORTH MISSOURI
DITCH CLEANOUT EWP LEVEE REPAIR
Month Maximum Days per Month Maximum Days per
Month Workable Month Workable
JAN 5 JAN 0
FEB 5 FEB 0
MAR 10 MAR 0
APR 15 APR 10
MAY 15 MAY 14
JUNE 15 JUNE 15
JULY 23 JULY 23
AUG 18 AUG 16
SEPT 16 SEPT 16
OCT 20 OCT 20
NOV 15 NOV 12
DEC 10 DEC 3

The above values are based on 6-10 hour workdays per week. For other work schedules, portion values accordingly.
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